
Vendor ID: 4917   MTZ CONSTRUCTION, LLCContract ID:

Est Number:

2549X          

0005 Pay Period End Date: 05.19.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 06.01.2016

Contract Location:

 

Contractor:

MTZ CONSTRUCTION, LLC

339 NW 16TH ST

 

 

Date Awarded: 07.20.2015

08.04.2015

09.14.2015

Date Let:

BLAIR CONNECTOR TRAILS

06.25.2015

Estimate Type: PROG

Phone:

(402)904-5085

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

LINCOLN  NE  68528-1228

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.14.2015

Date Project Completion:

Counties

WASHINGTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22549  000 ENH-89(30)    GR CONC PAVE
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$544,724.96

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $486,588.71 $463,267.46 $23,321.25
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $486,588.71 $463,267.46 $23,321.25
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $486,588.71 $463,267.46 $23,321.25

Liquidated Damages -$15,340.00 $.00 -$15,340.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-269.27 $-135.25 $-134.02

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$15,609.27 -$15,474.02

Payment

-$135.25

$470,979.44 $463,132.21 $7,847.23

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

125%

$511,167.71

05.25.2016 05.26.2016

05.26.2016

Ogden, Julie

Jacobs, Micky

Jacobs, Micky

Project Manager LPA Responsible Charge

State Representative

05.26.2016Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 05.26.2016 05.31.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      4,850.00 1.000 4,850.00

1.000 4,850.00

1.000 4,850.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      29.98 38.000 1,139.24

38.000 1,139.24

0.500 14.99

0.000 0.00

0003

MGALWATER
0003 

1030.00      8.00 2,779.000 22,232.00

4,122.000 32,976.00

4,122.000 32,976.00

1,343.000 10,744.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1107.00      9.75 291.000 2,837.25

291.000 2,837.25

300.000 2,925.00

0.000 0.00

0005

SY  REMOVE WALK
0005 

1116.12      150.00 4.000 600.00

4.000 600.00

4.000 600.00

0.000 0.00

0006

EACHREMOVE BOLLARD
0006 

4093.80      18.55 2,215.000 41,088.25

2,215.000 41,088.25

2,190.000 40,624.50

0.000 0.00

0007

SF  WALL MATERIALS
0007 

4095.15      11.50 335.000 3,852.50

335.000 3,852.50

330.000 3,795.00

0.000 0.00

0008

LF  COMPACTED EARTH LEVELING PAD
0008 

Vendor ID: 4917   MTZ CONSTRUCTION, LLCContract ID:

Est Number:

2549X          

0005 Pay Period End Date: 05.19.2016

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 06.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6406.30      138.00 335.000 46,230.00

335.000 46,230.00

331.000 45,678.00

0.000 0.00

0009

LF  BIKEWAY HANDRAIL
0009 

7150.50      15.00 373.000 5,595.00

373.000 5,595.00

0.000 0.00

0.000 0.00

0010

LF  REMOVE AND RESET CHAIN-LINK FENCE
0010 

8024.50      38.55 163.000 6,283.65

163.000 6,283.65

157.000 6,052.35

0.000 0.00

0011

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0011 

L019.13      3.45 372.000 1,283.40

372.000 1,283.40

372.000 1,283.40

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L022.11      4.77 2,129.000 10,155.33

2,129.000 10,155.33

1,532.000 7,307.64

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

Contracted 162,146.62

Current 172,890.62

In place 162,106.88

This Estimate 10,744.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

1119.05      825.00 1.000 825.00

1.000 825.00

0.000 0.00

0.000 0.00

0015

EACHREMOVE AREA INLET
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3008.05      7.85 107.000 839.95

107.000 839.95

119.000 934.15

0.000 0.00

0016

EACHTIE BARS
0016 

3011.25      48.25 26.000 1,254.50

26.000 1,254.50

26.000 1,254.50

0.000 0.00

0017

LF  CONCRETE CLASS 47B-3500 CURB, TYPE II
0017 

3016.03      88.45 7.000 619.15

7.000 619.15

7.000 619.15

0.000 0.00

0018

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0018 

3016.39      44.50 180.000 8,010.00

180.000 8,010.00

160.000 7,120.00

0.000 0.00

0019

SF  DETECTABLE WARNING PANEL
0019 

3016.71      41.85 4,322.000 180,875.70

4,322.000 180,875.70

4,069.000 170,287.65

0.000 0.00

0020

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0020 

3016.73      49.75 34.000 1,691.50

34.000 1,691.50

34.000 1,691.50

0.000 0.00

0021

SY  8" CONCRETE CLASS 47B-3500 BIKEWAY
0021 

3017.21      98.50 334.000 32,899.00

538.500 53,042.25

538.500 53,042.25

78.500 7,732.25

0022

SY  CONCRETE CLASS 47B-3500 IMPRINTED
SURFACING

0022 

3075.32      98.25 49.000 4,814.25

49.000 4,814.25

49.000 4,814.25

0.000 0.00

0023

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0023 

4005.00      6.75 345.000 2,328.75

345.000 2,328.75

345.000 2,328.75

0.000 0.00

0024

LB  CAST IRON RING AND COVER
0024 

Vendor ID: 4917   MTZ CONSTRUCTION, LLCContract ID:

Est Number:

2549X          

0005 Pay Period End Date: 05.19.2016

Estimate Summary to Contractor Page:   3 of 6

Nebraska Department of Roads Date: 06.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4015.00      775.00 9.000 6,975.00

9.000 6,975.00

9.000 6,975.00

0.000 0.00

0025

EACHADJUST MANHOLE TO GRADE
0025 

4015.50      925.00 5.000 4,625.00

5.000 4,625.00

4.000 3,700.00

0.000 0.00

0026

EACHRECONSTRUCT MANHOLE
0026 

4016.00      1,825.00 1.000 1,825.00

1.000 1,825.00

1.000 1,825.00

0.000 0.00

0027

EACHMANHOLE

AT STA 105+87.60, 18.8' RT

0027 

4900.25      102.00 13.000 1,326.00

13.000 1,326.00

13.000 1,326.00

0.000 0.00

0028

EACHCURB INLET SEDIMENT FILTER
0028 

7321.00      165.00 4.500 742.50

4.500 742.50

4.500 742.50

0.000 0.00

0029

SF  TYPE A SIGN
0029 

7334.04      25.00 20.000 500.00

20.000 500.00

20.000 500.00

0.000 0.00

0030

LF  4" X 4" WOOD SIGN SUPPORT
0030 

9111.00      35.00 1.000 35.00

1.000 35.00

0.000 0.00

0.000 0.00

0031

MGALWATER
0031 

9170.00      788.00 2.728 2,149.66

2.728 2,149.66

2.000 1,576.00

0.000 0.00

0032

STA EARTH SHOULDER CONSTRUCTION
0032 

9173.20      5.87 49.000 287.63

49.000 287.63

49.000 287.63

0.000 0.00

0033

SY  SUBGRADE PREPARATION
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.12      595.00 1.000 595.00

1.000 595.00

1.000 595.00

0.000 0.00

0034

EACHPULL BOX, TYPE PB-5
0034 

A065.69      5.05 360.000 1,818.00

360.000 1,818.00

360.000 1,818.00

0.000 0.00

0035

LF  1 1/2 INCH PVC CONDUIT IN TRENCH
0035 

A080.22      2.75 360.000 990.00

360.000 990.00

360.000 990.00

0.000 0.00

0036

LF  STREET LIGHTING CABLE, NO. 6 BARE
0036 

A080.24      2.50 720.000 1,800.00

720.000 1,800.00

720.000 1,800.00

0.000 0.00

0037

LF  STREET LIGHTING CABLE, NO. 6 USE
0037 

A449.00      440.00 1.000 440.00

1.000 440.00

4.000 1,760.00

0.000 0.00

0038

EACHADJUST PULL BOX TO GRADE
0038 

A700.20      2,825.00 2.000 5,650.00

2.000 5,650.00

2.000 5,650.00

0.000 0.00

0039

EACHRELOCATE STREET LIGHTING UNIT
0039 

L001.01      1,975.00 2.000 3,950.00

2.000 3,950.00

2.500 4,937.50

0.000 0.00

0040

ACRESEEDING, TYPE A
0040 

L032.75      295.00 4.500 1,327.50

4.500 1,327.50

5.500 1,622.50

0.000 0.00

0041

TON MULCH
0041 

W600.03      450.00 1.000 450.00

1.000 450.00

1.000 450.00

0.000 0.00

0042

EACHADJUST VALVE BOX TO GRADE
0042 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4012.18      2,670.00 0.000 0.00

1.000 2,670.00

1.000 2,670.00

1.000 2,670.00

4001

EACHMODIFY CURB INLET

Station 1022+75, RT

4001 

Contracted 294,644.09

Current 317,457.34

In place 306,317.33

This Estimate 10,402.25

GROUP 3 CONCRETE PAVEMENT

GROUP 10 GENERAL ITEMS

0001.08      0.50 250.000 125.00

250.000 125.00

1,371.000 685.50

0.000 0.00

0043

BDAYBARRICADE, TYPE II
0043 

0001.90      9.50 456.000 4,332.00

456.000 4,332.00

204.000 1,938.00

0.000 0.00

0044

EACHSIGN DAY
0044 

0002.97      92.00 10.000 920.00

10.000 920.00

3.000 276.00

0.000 0.00

0045

DAY FLASHING ARROW PANEL
0045 

0003.10      375.00 20.000 7,500.00

20.000 7,500.00

0.000 0.00

0.000 0.00

0046

DAY FLAGGING
0046 

0010.04      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0047

EACHFIELD OFFICE
0047 

0030.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0048

LS  MOBILIZATION
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      110.00 25.000 2,750.00

25.000 2,750.00

0.000 0.00

0.000 0.00

0049

HOURRENTAL OF LOADER, FULLY OPERATED
0049 

9110.03      95.00 25.000 2,375.00

25.000 2,375.00

0.000 0.00

0.000 0.00

0050

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0050 

9110.07      125.00 25.000 3,125.00

25.000 3,125.00

2.500 312.50

0.000 0.00

0051

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0051 

9110.27      185.00 25.000 4,625.00

25.000 4,625.00

0.000 0.00

0.000 0.00

0052

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0052 

L006.00      1,500.00 2.000 3,000.00

2.000 3,000.00

2.500 3,750.00

0.000 0.00

0053

ACRECOVER CROP SEEDING
0053 

L022.75      6.50 300.000 1,950.00

300.000 1,950.00

35.000 227.50

0.000 0.00

0054

LF  TEMPORARY SILT CHECK
0054 

L022.90      6.50 300.000 1,950.00

300.000 1,950.00

0.000 0.00

0.000 0.00

0055

LF  TEMPORARY SILT FENCE
0055 

L860.24      725.00 13.000 9,425.00

13.000 9,425.00

3.000 2,175.00

3.000 2,175.00

0056

EACHSTORM EVENT RESTORATION - INCENTIVE
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0057

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0057 

Contracted 54,377.00

Current 54,377.00

In place 18,164.50

This Estimate 2,175.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 511,167.71

Current 544,724.96

In place 486,588.71

This Estimate 23,321.25




